
 
Contract:  62104 Authorization:  11 
  
County:  Cook 
  
Section:  (0203.1&304)R-5 
  
Route:  FAI 80 
  
District:  1 
  
Project:  MA-805(61)160 
  
Description:  0.81 KM OF RECONSTRUCTION OF THE EASTBOUND AND 
WESTBOUND OUTSIDE LANES WITH CONTINUOUSLY REINFORCED CONCRETE 
PAVEMENT, CONSTRUCTION OF A 6-SPAN, 245 M LONG PLATE GIRDER BRIDGE 
OVER THORN CREEK, RETAINING WALL CONSTRUCTION AND OVERHEAD SIGN 
STRUCTURES ALL ALONG FAI ROUTES 80/94/294 BETWEEN IL ROUTE 394 AND IL 
ROUTE 83 IN THORNTON, LANSING AND SOUTH HOLLAND. 
  
Contractor:  Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc. 
  
Awarded Contract Value:  $23,990,173.19 
 
Authorization Amount:  $79,916.04 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 




